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ESTIMATE RUN 03/28/2017

ESTIMATE SUMMARY 09:07:11

CONTID: C20255-COMBO   ESTIMATE NO: 0001 PROG 2005

PCN: 20255-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH 6 FLOOD REPAIRS PERCENT TIME:

PROJECT NO: ER 0061-085                   

PR SH 6 FLOOD REPAIRS

NAME OF ROAD:  

PROJECT COUNTIES: LOGAN

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING

6374 S. RACINE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,431,852.51 PARTICIPATING $ $ 750,306.74

AWARD PROJECT AMT: 8,000,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -17,400.03

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

10.28

WORK DAYS

WORK DAYS

10.10%

6,681,545.77

750,306.74

750,306.74

732,906.71

$

$

$

$

750,306.74

0.00

750,306.74

0.00

750,306.74

-17,400.03

0.00

732,906.71

0.00

AMOUNT DUE 732,906.71 732,906.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 732,906.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

18.5 TIME ALLOW: 180

ORIG TIME ALLOW: 180

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/27/2017

02/27/2017

03/25/2017

12/15/2016

12/22/2016

01/19/2017

02/27/2017
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PCN: 20255-BID    ESTIMATE RUN 03/28/2017

PROJECT: ER 0061-085                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:07:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

4.000

EACH

1,155.32000

0010 Removal of Inlet 0.000

1.000

202-00019  
 

1,176.451.000

1,176.45

8.000

EACH

1,176.45000

0015 Removal of Pipe 0.000

40.000

202-00035  
 

414.0040.000

414.00

573.000

LF  

10.35000

0020 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

8.000

EACH

452.28000

0025 Removal of Concrete Median Cover Material 0.000

37.000

202-00190  
 

304.5137.000

304.51

260.000

SY  

8.23000

0030 Removal of Sidewalk 0.000

1,276.000

202-00200  
 

3,368.641,276.000

3,368.64

1,380.000

SY  

2.64000

0035 Removal of Gutter 0.000

0.000

202-00202  
 

0.000.000

0.00

169.000

LF  

6.72000

0040 Removal of Curb and Gutter 0.000

4,611.000

202-00203  
 

11,665.834,611.000

11,665.83

9,556.000

LF  

2.53000

0045 Removal of Concrete Pavement 0.000

508.000

202-00210  
 

9,733.28508.000

9,733.28

508.000

SY  

19.16000

0050 Removal of Asphalt Mat 0.000

29,830.000

202-00220  
 

73,083.5029,830.000

73,083.50

52,740.000

SY  

2.45000

0055 *Removal of Pavement Marking 0.000

2,664.000

202-00250  
 

6,287.042,664.000

6,287.04

12,254.000

SF  

2.36000
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PCN: 20255-BID    ESTIMATE RUN 03/28/2017

PROJECT: ER 0061-085                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:07:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Portions of Present Structure 0.000

4.000

202-00500  
 

8,856.364.000

8,856.36

4.000

EACH

2,214.09000

0065 *Removal of Ground Sign 0.000

19.000

202-00810  
 

1,396.5019.000

1,396.50

50.000

EACH

73.50000

0070 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

5.000

EACH

94.50000

0075 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

12.000

LF  

4.50000

0080 Sandblasting 0.000

0.000

202-05150  
 

0.000.000

0.00

8,724.000

SF  

1.05000

0085 Unclassified Excavation (Complete In Place) 0.000

5,200.000

203-00010  
 

72,592.005,200.000

72,592.00

14,024.000

CY  

13.96000

0090 Muck Excavation 0.000

249.000

203-00100  
 

6,902.28249.000

6,902.28

2,000.000

CY  

27.72000

0095 Proof Rolling 0.000

8.000

203-01100  
 

840.008.000

840.00

200.000

HOUR

105.00000

0100 Blading 0.000

6.000

203-01500  
 

1,140.006.000

1,140.00

40.000

HOUR

190.00000

0105 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

20.000

HOUR

195.00000

0110 Backhoe (Landscaping) 0.000

0.000

203-01515  
 

0.000.000

0.00

20.000

HOUR

150.00000
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PCN: 20255-BID    ESTIMATE RUN 03/28/2017

PROJECT: ER 0061-085                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:07:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Dozing (Landscaping) 0.000

0.000

203-01555  
 

0.000.000

0.00

20.000

HOUR

150.00000

0120 *Potholing 0.000

23.000

203-01597  
 

5,376.2523.000

5,376.25

200.000

HOUR

233.75000

0125 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

80.000

HOUR

40.00000

0130 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

2,046.000

CY  

19.56000

0135 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

86.000

CY  

77.99000

0140 *Erosion Log Type 1 (12 Inch) 0.000

1,953.000

208-00002  
 

7,382.341,953.000

7,382.34

9,388.000

LF  

3.78000

0145 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

145.000

LF  

5.25000

0150 Aggregate Bag 0.000

16.000

208-00035  
 

151.2016.000

151.20

192.000

LF  

9.45000

0155 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

1.000

EACH

1,554.72000

0160 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

4.000

EACH

1,000.00000

0165 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

37.000

LF  

9.45000
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PCN: 20255-BID    ESTIMATE RUN 03/28/2017

PROJECT: ER 0061-085                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:07:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

24.000

LF  

120.75000

0175 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00053  
 

0.000.000

0.00

2.000

EACH

236.25000

0180 Vehicle Tracking Pad 0.000

1.000

208-00070  
 

1,800.001.000

1,800.00

4.000

EACH

1,800.00000

0185 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

36.36000

0190 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

112.65000

0195 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

185.00000

0200 Erosion Control Management 0.000

3.000

208-00207  
 

600.003.000

600.00

125.000

DAY 

200.00000

0205 *Reset Mailbox Structure 0.000

8.000

210-00010  
 

1,470.008.000

1,470.00

18.000

EACH

183.75000

0210 Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

1.000

EACH

1,050.00000

0215 Reset Traffic Signal Head 0.000

2.000

210-00831  
 

1,575.002.000

1,575.00

15.000

EACH

787.50000

0220 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

14.000

EACH

350.00000
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PCN: 20255-BID    ESTIMATE RUN 03/28/2017

PROJECT: ER 0061-085                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:07:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Modify Manhole 0.000

0.000

210-04015  
 

0.000.000

0.00

1.000

EACH

1,120.00000

0230 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

8.000

EACH

250.00000

0235 Adjust Water Meter 0.000

0.000

210-04060  
 

0.000.000

0.00

3.000

EACH

500.00000

0240 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

3.090

ACRE

892.50000

0245 Seeding (Temporary) 0.000

0.000

212-00009  
 

0.000.000

0.00

3.000

ACRE

892.50000

0250 Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.100

ACRE

8,022.00000

0255 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

3.000

ACRE

2,625.00000

0260 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

3.000

ACRE

787.50000

0265 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

618.000

LB  

2.89000

0270 Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

0.000.000

0.00

4.000

EACH

525.00000

0275 Willow Cuttings 0.000

0.000

214-01015  
 

0.000.000

0.00

127.000

EACH

10.50000



CONTID: C20255-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 20255-BID    ESTIMATE RUN 03/28/2017

PROJECT: ER 0061-085                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:07:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Facines 0.000

0.000

214-01031  
 

0.000.000

0.00

15.000

EACH

42.00000

0285 Nursery Stock Deep Rooted Container (DRC # 10) 0.000

0.000

214-01401  
 

0.000.000

0.00

140.000

EACH

6.20000

0290 Soil Retention Blanket (Class 1) 0.000

0.000

216-00021  
 

0.000.000

0.00

8,608.000

SY  

2.10000

0295 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

2,562.000

SY  

2.63000

0300 Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

2,278.000

SY  

4.25000

0305 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

40.000

HOUR

115.40000

0310 Removal of Nests 0.000

4.000

240-00010  
 

372.964.000

372.96

40.000

HOUR

93.24000

0315 Aggregate Base Course (Class 6) 0.000

4,395.000

304-06007  
 

172,943.254,395.000

172,943.25

10,978.000

CY  

39.35000

0320 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

2.000

403-00720  
 

420.002.000

420.00

580.000

TON 

210.00000

0325 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

569.000

TON 

144.59000

0330 *Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

1,440.000

SY  

45.44000
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PCN: 20255-BID    ESTIMATE RUN 03/28/2017

PROJECT: ER 0061-085                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:07:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Concrete Pavement (6 Inch) (Fast Track) 0.000

0.000

412-00605  
 

0.000.000

0.00

637.000

SY  

49.76000

0340 *Concrete Pavement (9-1/2 Inch) 0.000

0.000

412-00950  
 

0.000.000

0.00

36,198.000

SY  

48.53000

0345 *Concrete Pavement (9 1/2 Inch) (Fast Track) 0.000

0.000

412-00952  
 

0.000.000

0.00

12,688.000

SY  

56.63000

0350 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

993.000

SY  

1.57000

0355 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

421.000

CY  

118.88000

0360 Riprap (18 Inch) 0.000

0.000

506-00218  
 

0.000.000

0.00

2,150.000

CY  

121.94000

0365 Soil Riprap (18 Inch) 0.000

0.000

506-00418  
 

0.000.000

0.00

120.000

CY  

117.61000

0370 Geogrid Reinforcement 0.000

1,492.000

506-01020  
 

2,342.441,492.000

2,342.44

7,500.000

SY  

1.57000

0375 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

8.000

CY  

613.15000

0380 Pipe Railing 0.000

0.000

514-00000  
 

0.000.000

0.00

29.000

LF  

157.40000

0385 Concrete Class D (Wall) 0.000

12.000

601-03050  
 

8,460.0012.000

8,460.00

12.000

CY  

705.00000
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PCN: 20255-BID    ESTIMATE RUN 03/28/2017

PROJECT: ER 0061-085                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:07:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

86.000

603-01185  
 

6,383.7886.000

6,383.78

955.000

LF  

74.23000

0395 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

169.000

LF  

97.17000

0400 30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01305  
 

0.000.000

0.00

40.000

LF  

172.64000

0405 42 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

17.000

603-01425  
 

3,239.5217.000

3,239.52

225.000

LF  

190.56000

0410 53x34 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

0.000

0.000

603-02425  
 

0.000.000

0.00

460.000

LF  

229.78000

0415 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

7.000

EACH

2,153.64000

0420 42 Inch Reinforced Concrete End Section 0.000

0.000

603-05042  
 

0.000.000

0.00

1.000

EACH

4,974.42000

0425 53x34 Inch Reinforced Concrete End Section Elliptical 0.000

0.000

603-05142  
 

0.000.000

0.00

1.000

EACH

6,020.67000

0430 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

1.000

EACH

3,151.39000

0435 Inlet Type D (Special) 0.000

0.000

604-00550  
 

0.000.000

0.00

1.000

EACH

7,855.87000

0440 Inlet Type 13 (5 Foot) 0.000

0.000

604-13005  
 

0.000.000

0.00

1.000

EACH

3,457.54000
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PCN: 20255-BID    ESTIMATE RUN 03/28/2017

PROJECT: ER 0061-085                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:07:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Inlet Type 16 (Double) (5 Foot) 0.000

0.000

604-16505  
 

0.000.000

0.00

5.000

EACH

4,588.38000

0450 Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

0.000.000

0.00

1.000

EACH

4,666.43000

0455 Inlet Type R  L 10 (5 Foot) 0.000

2.000

604-19205  
 

12,704.622.000

12,704.62

8.000

EACH

6,352.31000

0460 Inlet Type R  L 10 (15 Foot) 0.000

0.000

604-19215  
 

0.000.000

0.00

2.000

EACH

7,665.78000

0465 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

3.000

EACH

3,218.05000

0470 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

1.000

EACH

4,544.90000

0475 Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

0.000.000

0.00

2.000

EACH

5,179.33000

0480 Manhole T-Base (10 Foot) 0.000

2.000

604-32010  
 

9,891.582.000

9,891.58

3.000

EACH

4,945.79000

0485 Manhole T-Base (15 Foot) 0.000

0.000

604-32015  
 

0.000.000

0.00

2.000

EACH

5,860.43000

0490 Fence (Plastic) 0.000

215.000

607-11525  
 

752.50215.000

752.50

1,000.000

LF  

3.50000

0495 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

2,862.000

SY  

30.72000
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PCN: 20255-BID    ESTIMATE RUN 03/28/2017

PROJECT: ER 0061-085                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:07:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

127.000

SY  

91.99000

0505 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

383.000

LF  

30.72000

0510 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

10,571.000

LF  

16.50000

0515 Gutter Type 2 (Special) 0.000

0.000

609-24000  
 

0.000.000

0.00

147.000

LF  

73.04000

0520 Gutter Type 2 (8 Foot) 0.000

0.000

609-24008  
 

0.000.000

0.00

154.000

LF  

67.91000

0525 Median Cover Material (4 Inch Patterned Concrete) 0.000

0.000

610-00024  
 

0.000.000

0.00

1,941.000

SF  

10.76000

0530 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

45.000

EACH

141.75000

0535 *Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

2.000

EACH

147.00000

0540 *Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

0.000.000

0.00

8.000

EACH

152.25000

0545 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

4,725.00000

0550 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

55.000

SF  

19.95000
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PCN: 20255-BID    ESTIMATE RUN 03/28/2017

PROJECT: ER 0061-085                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:07:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

570.000

SF  

28.35000

0560 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

105.000

SF  

34.65000

0565 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

16.000

EACH

183.75000

0570 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

32.000

EACH

325.50000

0575 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

6.000

EACH

493.50000

0580 Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

0.000.000

0.00

4.000

EACH

1,155.00000

0584 Water Service MCR01/CO 04 0.000

0.000

619-00002  
 

0.000.000

0.00

0.000

EACH

3,698.50000

0585 2 Inch Plastic Pipe 0.000

0.000

619-50160  
 

0.000.000

0.00

30.000

LF  

26.25000

0590 *Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

2,297.000

SY  

62.89000

0595 *Construction Surveying 0.000

0.020

625-00000  
 

1,080.000.020

1,080.00

1.000

L S 

54,000.00000

0600 *Mobilization 0.000

0.250

626-00000  
 

170,305.650.250

170,305.65

1.000

L S 

681,222.61000



CONTID: C20255-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 20255-BID    ESTIMATE RUN 03/28/2017

PROJECT: ER 0061-085                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:07:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 *Public Information Services (Tier III) 0.000

0.125

626-01103  
 

2,628.930.125

2,628.93

1.000

L S 

21,031.40000

0610 *Pavement Marking Paint 0.000

88.000

627-00001  
 

5,082.0088.000

5,082.00

210.000

GAL 

57.75000

0615 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

107.000

GAL 

162.75000

0620 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

1,485.000

SF  

16.80000

0625 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

31.000

SF  

21.00000

0630 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,056.000

SF  

13.13000

0635 Flagging 0.000

697.000

630-00000  
 

16,832.55697.000

16,832.55

6,000.000

HOUR

24.15000

0640 Uniformed Traffic Control 0.000

15.000

630-00003  
 

1,102.5015.000

1,102.50

50.000

HOUR

73.50000

0645 Traffic Control Vehicle 0.000

0.000

630-00004  
 

0.000.000

0.00

2.000

EACH

1,575.00000

0650 Traffic Control Inspection 0.000

2.000

630-00007  
 

315.002.000

315.00

104.000

DAY 

157.50000

0655 Traffic Control Management 0.000

25.000

630-00012  
 

18,375.0025.000

18,375.00

260.000

DAY 

735.00000
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PCN: 20255-BID    ESTIMATE RUN 03/28/2017

PROJECT: ER 0061-085                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:07:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0660 Flashing Beacon (Solar) 0.000

2.000

630-80002  
 

1,207.502.000

1,207.50

14.000

EACH

603.75000

0665 Barricade (Type 3 M-A) (Temporary) 0.000

17.500

630-80335  
 

1,837.5017.500

1,837.50

35.000

EACH

105.00000

0670 Construction Traffic Sign (Panel Size A) 0.000

24.000

630-80341  
 

1,512.0024.000

1,512.00

48.000

EACH

63.00000

0675 Construction Traffic Sign (Panel Size B) 0.000

44.500

630-80342  
 

4,672.5044.500

4,672.50

89.000

EACH

105.00000

0680 Construction Traffic Sign (Panel Size C) 0.000

5.000

630-80343  
 

577.505.000

577.50

10.000

EACH

115.50000

0685 Construction Traffic Sign (Special) 0.000

251.000

630-80344  
 

3,162.60251.000

3,162.60

502.000

SF  

12.60000

0690 Vertical Panel 0.000

9.500

630-80350  
 

349.139.500

349.13

50.000

EACH

36.75000

0695 Vertical Panel (With Light) (Flashing) 0.000

3.500

630-80353  
 

220.503.500

220.50

10.000

EACH

63.00000

0700 Vertical Panel (With Light) (Steady Burn) 0.000

0.000

630-80354  
 

0.000.000

0.00

20.000

EACH

63.00000

0705 Portable Message Sign Panel 0.000

2.000

630-80355  
 

12,600.002.000

12,600.00

4.000

EACH

6,300.00000

0710 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.000

630-80358  
 

1,575.001.000

1,575.00

2.000

EACH

1,575.00000
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PCN: 20255-BID    ESTIMATE RUN 03/28/2017

PROJECT: ER 0061-085                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:07:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0715 Drum Channelizing Device 0.000

105.500

630-80360  
 

4,209.45105.500

4,209.45

211.000

EACH

39.90000

0720 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

12.000

EACH

105.00000

0725 Drum Channelizing Device (With Light) (Steady Burn) 0.000

10.000

630-80364  
 

1,050.0010.000

1,050.00

20.000

EACH

105.00000

0730 Portable Traffic Speed Monitor 0.000

1.000

630-80367  
 

4,200.001.000

4,200.00

2.000

EACH

4,200.00000

0735 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

300.000

LF  

24.41000

0740 Traffic Cone 0.000

20.000

630-80380  
 

210.0020.000

210.00

200.000

EACH

10.50000

0742 Tubular Marker MCR 02/CO 04 0.000

81.000

630-80384  
 

1,875.1581.000

1,875.15

162.000

EACH

23.15000

0745 Channelizing Device (Fixed) 0.000

30.500

630-80391  
 

1,857.4530.500

1,857.45

132.000

EACH

60.90000

0750 Mobile Pavement Marking Zone 0.000

1.000

630-80520  
 

1,785.001.000

1,785.00

10.000

DAY 

1,785.00000

0755 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

2.000

EACH

5,596.50000

0760 Mobile Attenuator 0.000

2.000

630-85041  
 

1,008.002.000

1,008.00

50.000

DAY 

504.00000
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PCN: 20255-BID    ESTIMATE RUN 03/28/2017

PROJECT: ER 0061-085                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:07:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0765 Traffic Signal (Temporary) 0.000

0.250

630-86800  
 

8,925.000.250

8,925.00

1.000

L S 

35,700.00000

0770 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

300,000.000

F A 

1.00000

0775 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0780 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0785 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

125,000.000

F A 

1.00000

0790 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0795 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0800 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0805 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

3,840.000

F A 

1.00000

0810 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000
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PCN: 20255-BID    ESTIMATE RUN 03/28/2017

PROJECT: ER 0061-085                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:07:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0815 F/A Wetland Restoration 0.000

0.000

700-70392  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 702,181.74702,181.747,383,727.51CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0820 Field Office (Class 1) 0.000

1.000

620-00001  
 

25,750.001.000

25,750.00

1.000

EACH

25,750.00000

0825 Field Office (Class 2) 0.000

1.000

620-00002  
 

20,575.001.000

20,575.00

1.000

EACH

20,575.00000

0830 Sanitary Facility 0.000

1.000

620-00020  
 

1,800.001.000

1,800.00

1.000

EACH

1,800.00000

CAT 48,125.0048,125.0048,125.00CURRENT AMT0400 $ $ $

$ 750,306.74750,306.74$7,431,852.51$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/28/2017

ESTIMATE SUMMARY 09:07:11

CONTID: C20255-COMBO   ESTIMATE NO: 0001 PROG 2005

PCN: 20871-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH 6 FLOOD REPAIRS PERCENT TIME:

PROJECT NO: BR 006A-060                   

SH 6 BRIDGE WORK STERLING EAST

NAME OF ROAD:  

PROJECT COUNTIES: LOGAN

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING

6374 S. RACINE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,249,744.87 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 8,000,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

10.28

WORK DAYS

WORK DAYS

0.00%

1,249,744.87

0.00

0.00

0.00

$

$

$

$

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

AMOUNT DUE 0.00 0.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

18.5 TIME ALLOW: 180

ORIG TIME ALLOW: 180

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/27/2017

02/27/2017

03/25/2017

12/15/2016

12/22/2016

01/19/2017

02/27/2017
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PCN: 20871-BID    ESTIMATE RUN 03/28/2017

PROJECT: BR 006A-060                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:07:11

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0005 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

3,034.000

SY  

4.03000

0010 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

894.000

SF  

2.36000

0015 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

303.000

SY  

187.95000

0020 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

61.000

SY  

295.05000

0025 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

400.000

LF  

103.95000

0030 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

491.000

TON 

144.59000

0035 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

3,034.000

SY  

13.65000

0040 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

170.000

SY  

8.40000

0045 *Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

240.000

LF  

87.15000

0050 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

640.000

LF  

164.85000

0055 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

22.000

CY  

686.70000
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PCN: 20871-BID    ESTIMATE RUN 03/28/2017

PROJECT: BR 006A-060                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:07:11

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0060 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

44.000

CY  

732.90000

0065 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

520.000

EACH

19.95000

0070 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

2,063.000

LB  

2.10000

0075 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

970.000

LF  

24.41000

0080 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

2.000

EACH

5,596.50000

CAT 0.000.00468,051.55CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURES 

0085 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

1,222.000

SY  

4.03000

0090 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

360.000

SF  

2.36000

0095 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

122.000

SY  

187.95000

0100 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

24.000

SY  

295.05000

0105 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

240.000

LF  

103.95000
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PCN: 20871-BID    ESTIMATE RUN 03/28/2017

PROJECT: BR 006A-060                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:07:11

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES 

0110 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

198.000

TON 

144.59000

0115 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,222.000

SY  

13.65000

0120 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

74.000

SY  

8.40000

0125 *Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

80.000

LF  

87.15000

0130 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

320.000

LF  

164.85000

0135 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

13.000

CY  

686.70000

0140 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

18.000

CY  

732.90000

0145 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

208.000

EACH

19.95000

0150 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

831.000

LB  

2.10000

0155 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

390.000

LF  

24.41000
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PCN: 20871-BID    ESTIMATE RUN 03/28/2017

PROJECT: BR 006A-060                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:07:11

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES 

0160 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

2.000

EACH

5,596.50000

CAT 0.000.00215,114.98CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURES 

0165 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

3,637.000

SY  

4.03000

0170 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

1,072.000

SF  

2.36000

0175 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

364.000

SY  

187.95000

0180 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

73.000

SY  

295.05000

0185 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

400.000

LF  

103.95000

0190 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

589.000

TON 

144.59000

0195 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

3,637.000

SY  

13.65000

0200 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

203.000

SY  

8.40000

0205 *Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

240.000

LF  

87.15000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:07:11

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURES 

0210 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

800.000

LF  

164.85000

0215 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

22.000

CY  

686.70000

0220 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

53.000

CY  

732.90000

0225 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

624.000

EACH

19.95000

0230 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

2,473.000

LB  

2.10000

0235 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

1,170.000

LF  

24.41000

0240 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

2.000

EACH

5,596.50000

CAT 0.000.00549,375.14CURRENT AMT0302 $ $ $

CAT NO0500 CITY OF STERLING 

0245 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

560.000

SY  

30.72000

CAT 0.000.0017,203.20CURRENT AMT0500 $ $ $

$ 0.000.00$1,249,744.87$CURRENT AMTPROJECT TOTAL


